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In Progress (10)

200910 Enterprise Content 
Management 
(ECM)

Level 3 Capital $1,390,000 $844,148 $545,852 01/01/2006 01/01/2018 08/31/2018 CountyWide Biagioli, 
Mike; 
Thelke, 
Andrew

Employee Efficiency 
and Ongoing 
Operations

201117 Register of Deeds 
Scanning 
Conversion Project

Level 3 Operational $1,350,000 $1,270,025 $79,975 06/01/2015 02/19/2016 12/30/2016 Register of 
Deeds

Behrend, 
James

Citizen Programs; 
Services and State; 
Federal Mandates

180027 PLU: Golf Course 
Software System

Level 2 Operational $73,400 $37,820 $35,580 01/01/2014 06/30/2017 01/02/2017 Parks and 
Land Use

Grimm, 
Duane

Revenue Generation 
and Cost Controls

200109 DHHS Enterprise 
Core Systems

Level 3 Capital $3,750,000 $3,487,336 $262,664 01/01/2009 06/30/2017 12/31/2014 Health ＆ 
Human 
Services

Hoffmann, 
Donn; 
Robertson, 
Antwayne; 
Kleber, 
Laura

Citizen Health and 
Wellness

201310 Election System 
Upgrade

Level 3 Capital $2,318,000 $1,620,426 $697,574 10/01/2013 04/25/2016 02/19/2016 County Clerk Novack, 
Kathleen

Citizen Programs; 
Services and State; 
Federal Mandates

20140101 PeopleLink Data 
Conversion

Level 2 DOA-IT 
Division

$65,000 $0 $65,000 01/06/2014 12/02/2016 01/06/2015 Information 
Technology 
Division; 
Health ＆ 
Human 
Services

Robertson, 
Antwayne

Employee Efficiency 
and Ongoing 
Operations

20151115 EpiServer 
Upgrade - Internet

Level 1 Operational $100,000 $15,000 $85,000 05/06/2016 05/26/2017 05/26/2017 Information 
Technology 
Division

Kragenbrink, 
Dave

Employee Efficiency 
and Ongoing 
Operations

20151201 Enterprise Search Level 1 Operational $0 05/13/2016 06/02/2017 06/02/2017 Information 
Technology 
Division

Kragenbrink, 
Dave

Employee Efficiency 
and Ongoing 
Operations

20151112 Medical Examiner 
Office Case 
Management 
Solution - Phase I

Level 2 Operational $136,309 $40,892 $95,417 11/12/2015 02/23/2018 02/23/2018 Medical 
Examiner

Biedrzycki, 
Lynda

Employee Efficiency 
and Ongoing 
Operations

201617 HRIS Payroll/HR 
System 
Implementation

Level 1 General $475,000 $74,500 $400,500 08/10/2016 11/23/2018 11/23/2018 Administration Richter, Jim Employee Efficiency 
and Ongoing 
Operations
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On Hold (4)

179996 HR Professional 
Development 
Portal

Level 2 Operational 01/01/2015 12/31/2015 12/31/2015 Human 
Resources 
Division

Richter, Jim Employee Efficiency 
and Ongoing 
Operations

20150312 Intergraph 9.4 
System Upgrade

Level 3 EUTF $227,013 $0 $227,013 02/02/2016 11/01/2017 10/01/2015 Information 
Technology 
Division; 
Communicatio
n Center; 
Radio 
Services; 
Emergency 
Management

Bell, Gary A Citizen Safety

20170101 Courts: Attorneys 
by Appointment

Level 1 Operational $15,000 $325 $14,675 03/01/2017 06/30/2017 05/01/2017 CountyWide Hoffmann, 
Donn

20161024 Environmental 
Education Web 
Portal

Level 1 DOA-IT 
Division

$20,000 $0 $20,000 01/16/2017 08/01/2018 08/01/2018 Land 
Resources

Lindquist, 
Perry

Completed (1)

20140401 Project Auxilium Level 1 Operational $10,000 $0 $10,000 05/07/2016 05/27/2016 05/27/2016 11/25/2016 Information 
Technology 
Division

Kragenbrink, 
Dave

Employee Efficiency 
and Ongoing 
Operations

Cancelled (7)

117560 MEO Case 
Management 
Solution

Level 2 General 05/01/2015 01/01/2016 12/31/2017 Medical 
Examiner

Biedrzycki, 
Lynda

Employee Efficiency 
and Ongoing 
Operations

20141113 SpiceWorks 
implementation

Level 1 Operational 11/07/2014 02/28/2015 02/28/2015 Information 
Technology 
Division

Mundt, Allen Employee Efficiency 
and Ongoing 
Operations

20150528 Intergraph 9.3 
SP12 Software 
Upgrade

Level 1 Operational $9,750 $0 $9,750 08/01/2016 09/30/2016 10/01/2015 Information 
Technology 
Division; 
Communicatio
n Center

Bell, Gary A Citizen Safety

20150603 Intergraph Remote 
Content 
Management

Level 1 Operational $6,500 $0 $6,500 09/01/2016 09/09/2016 09/01/2015 Information 
Technology 
Division; 
Communicatio
n Center

Bell, Gary A Citizen Safety

20151104 ePROTECT/eRefe
rral

Level 2 Operational $60,650 $0 $60,650 01/05/2015 07/08/2016 01/06/2014 Information 
Technology 
Division; 
District 
Attorney; 
Sheriff; Circuit 
Court

Severson, 
Eric;    ; 
Madden, 
Kathy;    ; 
Opper, Sue

Citizen Safety
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201601 DPW Permit 
Processing

Level 1 Operational $6,000 $0 $6,000 01/19/2016 08/01/2016 08/01/2016 Public Works Evans, Gary Citizen Programs; 
Services and State; 
Federal Mandates

999999 MEO Equipment 
Analysis Project

Level 1 Operational 04/29/2013 12/30/2013 12/30/2013 Medical 
Examiner

Biedrzycki, 
Lynda

Employee Efficiency 
and Ongoing 
Operations

Rejected (1)

201602 Sheriff K9 Unit Level 1 Operational $724,000 $18,910 $705,090 01/29/2016 09/30/2016 09/30/2016 Sheriff Niles, Chad Employee Efficiency 
and Ongoing 
Operations

Requested (2)

20160801 Time Off Calendar 
Project

Level 1 Operational $15,000 $650 $14,350 08/05/2016 06/02/2017 06/02/2017 Circuit Court Snow, Bob Employee Efficiency 
and Ongoing 
Operations

20160818 LEAN-CI 
SharePoint Portal 
Re-Engineering

Level 1 Operational $5,000 $0 $5,000 08/19/2016 09/02/2016 08/25/2016 CountyWide Hoffmann, 
Donn

Employee Efficiency 
and Ongoing 
Operations

- End of Report -
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